Table 1. Cleanup and Abatement Account Funding Allocated to CV-SALTS

Figures as of 30 September 2013

Resolution 2009-0023 ($1.2-mil)

Projected | Projected
CAA Funding Obligated | Expended | Remaining | FY13/14 | FY14/15/16 Total
SJVDA Contract #09-076-150 $1.2-million
a. SJVDA Mgt. Services $82,262 $77,447 $4,815 $4,815 $82,262
b. BUOS Phase | $49,982 $49,982 $49,982
c. Program Mgt/Facilitation $742,756| $674,927 $67,828 $67,828 $742,756
* Strategy/Framework/Workplan Feb 2012
*Facilitation of Policy Discussions
*Qutreach (website, brochure, workshops)
d. Technical Support
eTechnical Project Management $111,915| $111,915 $0 $111,915
*Framing Conceptual Model; finalize Salt Source
guidance; Initial budget reviews
eLong Term LSJR Committee Manager ($288,008) $213,085 $57,379] $155,706] $155,706
Total :[| $1,200,000( $971,650| $228,349] $228,349 $0|| $1,200,000
Percent of $1.2-million: 100% 81% 19% 100% 0% 100%
*Work Products % of Remaining $228K
Resolution 2010-0042 ($3.8-mil)
Projected | Projected
CAA Funding Obligated | Expended | Remaining | FY13/14 [ FY14/15/16 Total
SJVDA Contract #11-123-555 - $3.8-million
a-1. SJVDA Mgt. Services $176,500 $51,753[  $124,747 $93,560 $31,187| $176,500
a-2. SIVDA Mgt. Services allocation 2 $142,500 $0| $142,500 $71,250 $71,250[ $142,500
b. Technical Support
eTechnical Project Manager $296,098| $201,935 $94,163 $94,163 $296,098
*Scopes of work: Concept Model; BUOS II; AGR
Zone; Groundwater MUN; LSJR wkplin
eBasin Planning Support $104,789| $104,776 $13 $13 $104,789
*White Paper-Salinity Effects on MUN-Related Uses
*White Paper-Salinity Effects on AGR-Related Uses
einterim LSJR Committee Manager $50,000 $31,413 $18,587 $18,587 $50,000
e LSJR Committee Manager contract $65,615 $65,615 $65,615 $65,615
*Final wkpln; problem statement; background,;
beneficial use review; RFQ for technical work
c. Refine BUOS Phase Il
eAdditional GIS Work $100,004 $98,631 $1,373 $1,373 $100,004
d. Conceptual Model (Three Phases)
elInitial Conceptual Model Phase 1 $473,864| $472,007 $1,857 $473,864
Additional Data Support $22,000 $22,000 $0 $22,000
eConceptual Model Phase 2:SNMP $575,000 $575,000] $287,500| $287,500] $575,000
* Work Plan $0 $0 $0
*Source Loading
*packground Water Quality
*Amimative Capacit Analysis
*Management Zone Study
*Analysis and Prepare SNMP Document
eConceptual Model Phase 3:refine SNMP $500,000 $500,000] $500,000
*Monitoring Planning
*Conduct Economic Analyses
*Perform Antidegradation Analysis
eCompletion SSALTS Implementation Study $100,000] $100,000 $100,000
e. Technical Studies
* Aguatic Life Criteria Review $31,500 $22,050 $9,450 $9,450 $31,500
*Tulare Lake Bed GW MUN Archetype $100,000 $0| $100,000f $100,000 $100,000
*MUN POTW Archetype $200,000 $0| $200,000| $150,000 $50,000(  $200,000
*MUN POTW Water Analysis $60,000 $35,573 $24,427 $24,427 $60,000
*AGR Water Quality Zones $120,000] $113,912 $6,088 $6,088 $120,000
*Strategic Salt Accumulation Land and Transportation
Study (SSALTS) $345,000] $159,740[ $185,260( $138,945 $46,315|[ $345,000
g. CEQA Documentation $300,000 $300,000|  $300,000
h. CV SNMP $37,076 $37,076 $37,076
Total|| $2,862,870| $1,313,789| $2,486,156| $1,160,971| $1,323,328| $3,799,946
Percent of 3.8 million: 75% 35% 65% 47% 53% 100%

Obligated = subcontract approved and/or in progress

Total CAA  $2,285,440

% of Remaining $2.5M




